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Subject: HEBER PUBLIC UTILITY DISTRICT – WATER TREATMENT PLANT EXPANSION 
SRF Project No. 1310007-002C 
 

Date: 
 

March 11, 2016 

From: Juny Marmolejo, Project Engineer, The Holt Group, Inc. 
 

To: Laura Fischer, General Manager, Heber Public Utility District 
 

Cc: Board President and Directors, Heber Public Utility District 
Francisco Rodriguez, Chief Operator, Heber Public Utility District 
 

 
Introduction: 

• Expansion of the Water Treatment Plant from 2 million gallons per day (MGD) to 4 MGD. 
• Existing Water Treatment Plant to remain operational during construction. 
• Contractor: Pacific Hydrotech Corporation, Perris, CA. 

 
 
Summary of Construction Progress: 

• Project Completion Percentage: 5 % 
• Processing of Construction documentation (Submittals, RFIs, Permits). 
• Review of Construction Schedule and Sequence of Construction 
• Mobilization of equipment and staging of project area commenced on March 7, 2016. 
• Excavate and verify existing water, chemical, and electrical utilities. 

 
 
Construction Schedule: 

• Start: March 1, 2016 
• 350 Calendar days for Construction 
• End: February 14, 2017 
• Construction Days To Date: 11 days 
 

 
Construction Cost: 

• Contract: $8,129,000 
• Expended To Date: $100,000 (Bonds, Insurance and Mobilization) 
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Scope of Work: 

• Construction of a Static Mixer and Chemical Feed Facility. 

• Demolition of the existing Raw Water Pump Station and Construction of a new Raw Water 

Pump Station. 

• Construction of an additional 2 MGD Clarifier/Filter Treatment Unit. 

• Expansion of the Finished Water Transfer Pump Station. 

• Construction of a new High Service Pump Station. 

• Rehabilitation and Expansion of the Sodium Hypochlorite Disinfection system. 

• Expansion of the Coagulant (Polymer) Chemical and Coagulant (Polyferric Sulfate) 

Chemical systems. 

• Relocation of the existing Backwash Pump Station. 

• Modifications to Backwash Settling Basins to include Telescoping and Drain Valves. 

• Construction of Backwash Decant Pump Station and 4” and 6” Force Mains to new Static 

Mixer and Chemical Feed Facility.   

• Install New Piping to allow Reservoirs. 

• Installation of a Baffling System in the 0.75 MG Finished Water Reservoir. 

• Installation of a THM Removal System in the 3.0 MG Reservoir. 

• Construction of additional piping, improvements to grading and drainage and site 

improvements. 

• Expansion and improvements to electrical, instrumentation and SCADA System. 

• Coating the interior of the 1.7 MG Tank Reservoir and the 0.75 MG Tank Reservoir. 

• Installation of a new stand-by Power Generator set. 
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