
Heber Public Utility District 
REPORT TO BOARD OF DIRECTORS  

 

MEETING DATE: September 15, 2016 
 
FROM:  Laura Fischer, General Manager 
    
SUBJECT: Approve the installation of the HUD Logo on the 3.75 MGD Water 

Storage Tank, authorize a budget modification to Fund Change Order 
Number 3 in the amount of $12,749.44.  

ISSUE: 
Shall the Board of Directors Approve the installation of the HUD Logo on the 3.75 MGD 
Water Storage Tank, authorize a budget modification to Fund Change Order Number 3 in 
the amount of $12,749.44? 
 

GENERAL MANAGER’S RECOMMENDATION: 
It is recommended that the Board of Directors approve the installation of the HUD Logo on 
the 3.75 MGD Water Storage Tank, authorize the Change Order Number 3, and authorize a 
budget modification in the Water Fund in the amount of $12,749.44. 
 

FISCAL IMPACT:   
This change order in the amount of $12,749.44 is not be eligible for reimbursement under 
the current funding agreement with the State Revolving Fund.  Approval of this change order 
will require a Budget Modification in the Water Fund.  There is sufficient funds in the current 
fund balance to pay for this change order as the State Water Board Revolving Funds not be 
available. 
 

BACKGROUND: 
At a previous Board meeting, staff was given direction to determine the cost and feasibility 
to have the HPUD logo placed on the largest water storage tank so that the logo would be 
visible from both Dogwood Road and Highway 86.  Staff discussed this option with the 
project engineer and contractor.  They requested a quote from the subcontractor who is 
painting and coating both the other storage tanks.   
 

At the meeting on August 18th, staff presented some printed photos with the logo and 
language for your consideration.  The Board directed staff to get a quote for a 14’ logo with 
larger lettering for the words “Welcome to Heber”.  Staff received the updated quote in the 
amount of $12,749.44.  This does not include the lighting, but HPUD staff will be able to 
install the lighting and this will not require additional cost for the contractor or a budget 
modification. 
 

CONCLUSION: 
As the Board directed staff to secure quotes for the painting of the logo and the words 
“Welcome to Heber”, and as the quote for the work is reasonable and well within the fund 
balance of the Water Fund, staff recommends approval of the Budget modification and 
Change Order Number 3.   
 

ALTERNATIVE: 
1. Do not authorize the budget modification and change order #3. 
2. Provide alternative direction to staff regarding the logo on the tank. 

 

Respectfully Submitted,   
Laura Fischer, General Manager 



PACIFIC HYDROTECH CORPORATION
 314 E 3RD Street

Perris,CA 92570

(951)943-8803

EXTRA WORK

COVER SHEET

DESCRIPTION: Logo to 3.0MG Tank PCO: 006-R2

PROJECT NAME: Heber WTP Expansion

PHC JOB #: C1513

Description of Proposed Change

Amount of This Proposed Change Order: 12,749.44$    

Extra Time Requested Due to this Change: - Days

Pacific Hydrotech Corporation (Contractor)

By 07-Sep-16

(Owner)

By

Reviewed by:

Date:

DATE: September 7, 2016

Greg Chehey, Project Manager Date

Date

Paint a Logo and lettering onto the Dogwood side of the 3.0MG tank.

COR Revision:  With the changes made by HPUD to the original design provided by Simpson Sandblasting there will be 
an increase in cost of $1,050.00.  This increase will be shown on the proposal sheet.               



PACIFIC HYDROTECH CORPORATION
 314 E 3RD Street

Perris,CA 92570

(951)943-8803

EXTRA WORK

PROPOSAL

DESCRIPTION: Logo to 3.0MG Tank PCO: 006-R2

PROJECT NAME: Heber WTP Expansion

PHC JOB #: C1513

EQUIPMENT Hours Rate Total LABOR Hours Rate Total

Power Washer 4 25.00 100.00$   Laborer 4 69.50 278.00$   

-$   -$   

-$   -$   

-$   -$   

-$   -$   

-$   -$   

-$   -$   

-$   -$   

-$   -$   

-$   -$   

-$   -$   

-$   -$   

-$   -$   

Subtotal 100.00$   -$   

15% Markup 15% 15.00$   -$   

Total Cost 115.00$   -$   

MATERIAL Quant Cost Total -$   

MISC Supplies 1 265.00 265.00$   -$   

-$   -$   

-$   Subtotal 278.00$   

-$   15% Markup 15% 41.70$   

-$   Total Cost 319.70$   

-$   

-$   

-$   

-$   

-$   Equipment Total Cost 115.00$   

-$   Material Total Cost 304.75$   

-$   Subcontracts Total Cost 11,760.00$   

-$   Labor Total Cost 319.70$   

-$   Subtotal 12,499.45$   

Subtotal 265.00$   Insurance & Bond Premiums 2% 249.99$   

15% Markup 15% 39.75$   TOTAL COSTS 12,749.44$   

Total Cost 304.75$   

SUBCONTRACTS Unit Cost Total

Simpson Sandblasting -$   

Logo & Lettering on 3MG Tank 1 11200.00 11,200.00$   

-$   

-$   

-$   

-$   

-$   

-$   

-$   

-$   

Subtotal 11,200.00$   

5% Markup 5% 560.00$   

Total Cost 11,760.00$   

DATE: 07-Sep-16
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